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ESTIMATE RUN 12/21/2017

ESTIMATE SUMMARY 19:11:14

CONTID: C19495A        ESTIMATE NO: 0011 PROG 2005

PCN: 19495A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 121.5 TO 123.1 IN GUNNISON COUNTY PERCENT TIME:

PROJECT NO: NHPP0502-072                  

US 50 BLUE CREEK RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,203,134.81 PARTICIPATING $ $ 991,490.57

AWARD PROJECT AMT: 11,809,211.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,728.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.75

WORK DAYS

WORK DAYS

100.00%

0.00

991,490.57

988,761.61

988,761.61

$

$

$

$

13,203,134.81

0.00

13,203,134.81

0.00

13,203,134.81

-177,138.18

0.00

13,025,996.63

0.00

AMOUNT DUE 13,025,996.63 988,761.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 988,761.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

199.5 TIME ALLOW: 200

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

11/27/2017

11/27/2017

11/27/2017

03/03/2016

04/01/2016

04/21/2016

06/01/2016
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,000,000.001.000

0.00

1.000

L S 

1,000,000.00000

0010 Removal of Headwall 8.000

0.000

202-00015  
 

4,080.008.000

0.00

8.000

EACH

510.00000

0015 Removal of Pipe 17.000

0.000

202-00033  
 

34,000.0017.000

0.00

17.000

EACH

2,000.00000

0020 *Removal of Delineator 32.000

0.000

202-00090  
 

240.0032.000

0.00

32.000

EACH

7.50000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

13.00000

0030 *Removal of Pavement Marking 2,733.000

0.000

202-00250  
 

10,932.002,733.000

0.00

2,733.000

SF  

4.00000

0035 Removal of Portions of Present Structure (Special) 286.000

0.000

202-00480  
 

3,432.00286.000

0.00

286.000

SY  

12.00000

0040 *Removal of Ground Sign 1.000

6.000

202-00810  
 

910.007.000

780.00

7.000

EACH

130.00000

0045 *Removal of Sign Panel 2.000

0.000

202-00821  
 

54.002.000

0.00

2.000

EACH

27.00000

0050 *Removal of Fence 11,147.000

210.000

202-01000  
 

9,085.6011,357.000

168.00

11,357.000

LF  

0.80000

0055 *Removal of Guardrail Type 3 1,428.000

0.000

202-01130  
 

7,854.001,428.000

0.00

1,428.000

LF  

5.50000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 4.000

0.000

202-01300  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0065 Plug Culvert (Special) 3.000

0.000

202-04004  
 

10,500.003.000

0.00

3.000

EACH

3,500.00000

0070 *Embankment Material (Complete In Place) 61,136.000

3,218.000

203-00060  
 

804,425.0064,354.000

40,225.00

64,354.000

CY  

12.50000

0075 Muck Excavation 5,217.000

0.000

203-00100  
 

104,340.005,217.000

0.00

5,217.000

CY  

20.00000

0080 *Rock Excavation 3,875.000

0.000

203-00400  
 

46,500.003,875.000

0.00

3,875.000

CY  

12.00000

0085 Proof Rolling 10.000

0.000

203-01100  
 

1,100.0010.000

0.00

10.000

HOUR

110.00000

0090 Backhoe 15.000

78.000

203-01510  
 

16,740.0093.000

14,040.00

93.000

HOUR

180.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

170.00000

0100 Front End Loader (Rubber Tire) 14.000

83.000

203-01590  
 

16,490.0097.000

14,110.00

97.000

HOUR

170.00000

0105 Potholing 18.500

0.000

203-01597  
 

4,625.0018.500

0.00

18.500

HOUR

250.00000

0110 Structure Excavation 4,542.000

0.000

206-00000  
 

63,588.004,542.000

0.00

4,542.000

CY  

14.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 510.000

0.000

206-00065  
 

112,200.00510.000

0.00

510.000

CY  

220.00000

0120 Filter Material (Class A) 14.000

0.000

206-00510  
 

1,680.0014.000

0.00

14.000

CY  

120.00000

0125 Erosion Log Type 1 (12 Inch) 5,375.000

0.000

208-00002  
 

19,350.005,375.000

0.00

5,375.000

LF  

3.60000

0130 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0133 Sediment Trap 1.000

0.000

208-00033  
 

2,542.001.000

0.00

1.000

EACH

2,542.00000

0135 Aggregate Bag 168.000

0.000

208-00035  
 

537.60168.000

0.00

168.000

LF  

3.20000

0140 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,900.00000

0150 Removal and Disposal of Sediment (Labor) 263.000

44.000

208-00103  
 

10,131.00307.000

1,452.00

307.000

HOUR

33.00000

0155 Removal and Disposal of Sediment (Equipment) 65.000

0.000

208-00105  
 

5,850.0065.000

0.00

65.000

HOUR

90.00000

0160 Erosion Control Supervisor 253.000

5.000

208-00206  
 

10,320.00258.000

200.00

258.000

DAY 

40.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Dust Palliative (Magnesium Chloride) 5,000.000

0.000

209-00600  
 

3,500.005,000.000

0.00

5,000.000

GAL 

0.70000

0170 *Reset Ground Sign 0.000

8.000

210-00810  
 

1,840.008.000

1,840.00

8.000

EACH

230.00000

0175 *Reset Sign Panel 0.000

6.000

210-00815  
 

156.006.000

156.00

6.000

EACH

26.00000

0180 Seeding (Native) 9.500

4.600

212-00006  
 

10,011.0014.100

3,266.00

14.100

ACRE

710.00000

0185 Soil Conditioning 9.500

4.600

212-00032  
 

6,909.0014.100

2,254.00

14.100

ACRE

490.00000

0190 Spray-on Mulch Blanket 3.200

1.000

213-00012  
 

15,960.004.200

3,800.00

4.200

ACRE

3,800.00000

0195 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

44,214.000

-4,668.000

216-00201  
 

59,319.0039,546.000

-7,002.00

39,546.000

SY  

1.50000

0200 *Wildlife Biologist 5.000

0.000

240-00001  
 

1,500.005.000

0.00

5.000

DAY 

300.00000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

59.00000

0210 Aggregate Base Course (Class 1) 20,652.000

0.000

304-01005  
 

764,124.0020,652.000

0.00

20,652.000

CY  

37.00000

0210 MATERIAL ALLOWANCE Aggr, ABC CL 1 0.000

0.000

0.000.000

0.00CY  

37.00000
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PCN: 19495A-BID   ESTIMATE RUN

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 MATERIAL ALLOWANCE Reversal of Previous Closeout 0.000

0.000

0.000.000

0.00CY  

37.00000

0215 Aggregate Base Course (Class 3) 1,875.000

0.000

304-03005  
 

69,375.001,875.000

0.00

1,875.000

CY  

37.00000

0220 Aggregate Base Course (Class 6) 7,985.000

0.000

304-06007  
 

335,370.007,985.000

0.00

7,985.000

CY  

42.00000

0220 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00CY  

42.00000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 263.660

0.000

403-00721  
 

34,275.80263.660

0.00

263.660

SY  

130.00000

0230 *Hot Mix Asphalt (Grading SX) (75) 11,278.170

0.000

403-34701  
 

1,026,313.4711,278.170

0.00

11,278.170

TON 

91.00000

0235 *Asphalt Cement Performance Grade (PG 58-28) 399.350

0.000

411-03352  
 

147,759.50399.350

0.00

399.350

TON 

370.00000

0240 *Asphalt Cement Performance Grade (PG 58-34) 324.340

0.000

411-03355  
 

149,196.40324.340

0.00

324.340

TON 

460.00000

0245 *Emulsified Asphalt (Slow-Setting) 1,800.000

0.000

411-10255  
 

9,000.001,800.000

0.00

1,800.000

GAL 

5.00000

0250 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

0.000

GAL 

4.00000

0255 Geotextile (Drainage) (Class 1) 10,240.000

-10,240.000

420-00112  
 

0.000.000

-71,680.00

0.000

SY  

7.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

0.000

SY  

2.70000

0265 Riprap (12 Inch) 35.000

0.000

506-00212  
 

4,200.0035.000

0.00

35.000

CY  

120.00000

0270 Riprap (18 Inch) 741.000

0.000

506-00218  
 

59,280.00741.000

0.00

741.000

CY  

80.00000

0275 *Concrete Class D 18.300

0.000

601-03000  
 

5,856.0018.300

0.00

18.300

CY  

320.00000

0280 Inlet Type D (5 Foot) 9.000

0.000

604-00505  
 

40,500.009.000

0.00

9.000

EACH

4,500.00000

0285 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0290 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0295 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0300 4 Inch Perforated Pipe Underdrain 12.000

0.000

605-00040  
 

300.0012.000

0.00

12.000

LF  

25.00000

0305 *Guardrail Type 3 (6-3 Post Spacing) 2,550.000

0.000

606-00301  
 

94,350.002,550.000

0.00

2,550.000

LF  

37.00000

0305 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 0.000

0.000

0.000.000

0.00LF  

13.05741
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

90.00000

0315 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

6,400.00000

0315 MATERIAL ALLOWANCE End Anchor Type 3B 2.000

-2.000

0.000.000

-118.90EACH

59.45000

0320 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0320 MATERIAL ALLOWANCE End Anchor Type 3D 2.000

-2.000

0.000.000

-908.16EACH

454.08000

0325 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,700.00000

0325 MATERIAL ALLOWANCE Transition Type Type 3G 2.000

-2.000

0.000.000

-1,701.90EACH

850.95000

0330 *End Post 12.000

0.000

607-00005  
 

3,120.0012.000

0.00

12.000

EACH

260.00000

0335 *Corner and Line Brace Post 41.000

3.000

607-00010  
 

11,440.0044.000

780.00

44.000

EACH

260.00000

0340 *Fence Barbed Wire with Metal Posts 4,101.000

377.000

607-01000  
 

11,642.804,478.000

980.20

4,478.000

LF  

2.60000

0345 *Fence Combination Wire With Metal Posts 5,971.000

0.000

607-11200  
 

16,718.805,971.000

0.00

5,971.000

LF  

2.80000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.10000

0355 *20 Foot Gate 1.000

0.000

607-60120  
 

520.001.000

0.00

1.000

EACH

520.00000

0360 *Delineator (Type I) 0.000

55.000

612-00001  
 

1,430.0055.000

1,430.00

55.000

EACH

26.00000

0365 *Delineator (Type II) 0.000

3.000

612-00002  
 

84.003.000

84.00

3.000

EACH

28.00000

0370 *Delineator (Type III) 0.000

33.000

612-00003  
 

1,023.0033.000

1,023.00

33.000

EACH

31.00000

0375 *Sign Panel (Class I) 0.000

61.000

614-00011  
 

976.0061.000

976.00

61.000

SF  

16.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

60.000

614-01575  
 

720.0060.000

720.00

60.000

LF  

12.00000

0385 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

5.000

614-01578  
 

1,150.005.000

1,150.00

5.000

EACH

230.00000

0390 *Flashing Beacon (Solar Powered) 0.000

1.000

614-80001  
 

3,600.001.000

3,600.00

1.000

EACH

3,600.00000

0395 *Detour Pavement 2,949.000

0.000

621-00450  
 

138,603.002,949.000

0.00

2,949.000

SY  

47.00000

0400 18 Inch Drainage Pipe (Class 9) (Complete In Place) 132.000

0.000

624-29019  
 

18,480.00132.000

0.00

132.000

LF  

140.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 24 Inch Drainage Pipe (Class 9) (Complete In Place) 1,007.000

0.000

624-29025  
 

176,225.001,007.000

0.00

1,007.000

LF  

175.00000

0410 30 Inch Drainage Pipe (Class 9) (Complete In Place) 60.000

0.000

624-29031  
 

14,400.0060.000

0.00

60.000

LF  

240.00000

0415 36 Inch Drainage Pipe (Class 9) (Complete In Place) 192.000

0.000

624-29037  
 

48,000.00192.000

0.00

192.000

LF  

250.00000

0420 42 Inch Drainage Pipe (Class 9) (Complete In Place) 88.000

0.000

624-29043  
 

29,920.0088.000

0.00

88.000

LF  

340.00000

0425 48 Inch Drainage Pipe (Class 9) (Complete In Place) 208.000

0.000

624-29049  
 

79,040.00208.000

0.00

208.000

LF  

380.00000

0430 Construction Surveying 0.800

0.200

625-00000  
 

150,000.001.000

30,000.00

1.000

L S 

150,000.00000

0435 *Mobilization 0.974

0.026

626-00000  
 

1,100,000.001.000

28,600.00

1.000

L S 

1,100,000.00000

0440 *Public Information Services 0.900

0.100

626-01000  
 

10,000.001.000

1,000.00

1.000

L S 

10,000.00000

0445 *Epoxy Pavement Marking 207.000

0.000

627-00005  
 

26,910.00207.000

0.00

207.000

GAL 

130.00000

0450 *Pavement Marking Paint (Waterborne) 267.000

138.000

627-00011  
 

30,780.00405.000

10,488.00

405.000

GAL 

76.00000

0455 *Flagging 8,551.000

244.000

630-00000  
 

219,875.008,795.000

6,100.00

8,795.000

HOUR

25.00000



CONTID: C19495A        COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Control Inspection 80.000

6.000

630-00007  
 

20,640.0086.000

1,440.00

86.000

DAY 

240.00000

0465 *Traffic Control Management 237.000

14.000

630-00012  
 

133,030.00251.000

7,420.00

251.000

DAY 

530.00000

0470 *Construction Traffic Sign (Panel Size A) 13.500

1.500

630-80341  
 

315.0015.000

31.50

15.000

EACH

21.00000

0475 *Construction Traffic Sign (Panel Size B) 45.000

5.000

630-80342  
 

1,600.0050.000

160.00

50.000

EACH

32.00000

0480 *Construction Traffic Sign (Panel Size C) 1.800

0.200

630-80343  
 

64.002.000

6.40

2.000

EACH

32.00000

0485 *Portable Message Sign Panel 856.000

0.000

630-80359  
 

9,416.00856.000

0.00

856.000

DAY 

11.00000

0490 *Drum Channelizing Device 123.300

13.700

630-80360  
 

753.50137.000

75.35

137.000

EACH

5.50000

0495 *Drum Channelizing Device (With Light) (Flashing) 3.600

0.400

630-80363  
 

64.004.000

6.40

4.000

EACH

16.00000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 14.400

1.600

630-80364  
 

256.0016.000

25.60

16.000

EACH

16.00000

0505 Concrete Barrier (Temporary) 918.000

102.000

630-80370  
 

25,500.001,020.000

2,550.00

1,020.000

LF  

25.00000

0510 *Traffic Cone 103.500

11.500

630-80380  
 

126.50115.000

12.65

115.000

EACH

1.10000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Impact Attenuator (Temporary) 171.000

19.000

630-85011  
 

10,070.00190.000

1,007.00

190.000

DAY 

53.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0521 Added Item (Square Yard)/ Geotextile (Roadway) 
(Special)

0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

4.63000

0522 End Anchor (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,530.00000

0523 End Anchor (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,530.00000

0524 Added Item (Dollar)/ Price Reduction - Aggregate Base 
Couse (Class 6)

0.000

-8,043.840

900-00006  
 

-8,043.84-8,043.840

-8,043.84

-8,043.840

DOL 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0526 Added Item (Lump Sum)/ Compensation for Altered 
Quantities

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

0527 Added Item (Lump Sum)/ Construct Headwall and Wing 
Walls Sta 540+83, Lt

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

0528 Added Item (Lump Sum)/ Delineators (Double-Sided) 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

0529 Pull Box (Spec) Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

926.92000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Fuel Cost Adjustment 861.760

29,497.620

700-70016  
 

30,359.3830,359.380

29,497.62

30,359.380

F A 

1.00000

0531 Added Item (Square Yard)/ Geotextile (Roadway) (Class 
1) (Special)

0.000

10,240.000

900-00022  
 

47,411.2010,240.000

47,411.20

10,240.000

SY  

4.63000

0532 End Anchor (Flared) 0.000

1.000

606-02005  
 

2,530.001.000

2,530.00

1.000

EACH

2,530.00000

0533 End Anchor (Nonflared) 0.000

1.000

606-02003  
 

2,530.001.000

2,530.00

1.000

EACH

2,530.00000

0534 Added Item (Lump Sum)/ Compensation for Altered 
Quantities

0.000

1.000

900-00014  
 

4,069.551.000

4,069.55

1.000

L S 

4,069.55000

0535 F/A Roadway Smoothness Incentive 0.000

7,647.760

700-70018  
 

7,647.767,647.760

7,647.76

7,647.760

F A 

1.00000

0536 Added Item (Lump Sum)/ Construct Headwall and Wing 
walls Sta 540+83, Lt

0.000

1.000

900-00014  
 

18,950.001.000

18,950.00

1.000

L S 

18,950.00000

0537 Added Item (Lump Sum)/ Delineators (Doubled-Sided) 0.000

1.000

900-00014  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000

0538 Pull Box (Spec) 0.000

3.000

613-07000  
 

2,780.763.000

2,780.76

3.000

EACH

926.92000

0540 F/A Asphalt Cement Cost Adjustment 0.000

103,212.800

700-70019  
 

103,212.80103,212.800

103,212.80

103,212.800

F A 

1.00000

0545 F/A On-The-Job Trainee 988.000

0.000

700-70021  
 

988.00988.000

0.00

988.000

HOUR

1.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Quality Incentive Payment 12,328.410

-4,290.380

700-70025  
 

8,038.038,038.030

-4,290.38

8,038.030

F A 

1.00000

0555 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0556 Added Item (Lump Sum)/ 48 Inch  Welded Steel Pipe 
(Furnished)

0.000

1.000

900-00014  
 

46,920.001.000

46,920.00

1.000

L S 

46,920.00000

0557 Added Item (Hour)/ 48 Inch Welded Steel Pipe (Install 
Only)

0.000

591.000

900-00010  
 

591,000.00591.000

591,000.00

591.000

HOUR

1,000.00000

0558 Added Item (Lump Sum)/ Additional Mobilization (48 Inch
Welded Steel Pipe) (Jacked)

0.000

1.000

900-00014  
 

37,000.001.000

37,000.00

1.000

L S 

37,000.00000

CAT 8,342,687.61983,761.618,342,687.61CURRENT AMT0200 $ $ $

CAT NO0300 GEOHAZARD 

0560 4 Inch Drilled Hole 600.000

0.000

211-00136  
 

10,200.00600.000

0.00

600.000

LF  

17.00000

0565 Geogrid Pavement Reinforcement 17,744.000

0.000

420-00520  
 

46,134.4017,744.000

0.00

17,744.000

SY  

2.60000

0570 *Drilled Caisson (48 Inch) 11,140.000

0.000

503-00048  
 

3,787,600.0011,140.000

0.00

11,140.000

LF  

340.00000

0575 Geogrid Reinforcement 73,395.000

0.000

506-01020  
 

168,808.5073,395.000

0.00

73,395.000

SY  

2.30000

0580 *Concrete Class D 1,240.000

0.000

601-03000  
 

396,800.001,240.000

0.00

1,240.000

CY  

320.00000
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PCN: 19495A-BID   ESTIMATE RUN 12/21/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:11:14

CUMULATIVE
AMOUNT

CAT NO0300 GEOHAZARD 

0585 *Reinforcing Steel 150,195.000

0.000

602-00000  
 

111,144.30150,195.000

0.00

150,195.000

LB  

0.74000

0590 *3 Inch Plastic Pipe 616.000

0.000

603-50003  
 

67,760.00616.000

0.00

616.000

LF  

110.00000

0591 Added Item (Lump Sum)/ Coupled Shear Pile 1.000

0.000

900-00014  
 

190,000.001.000

0.00

1.000

L S 

190,000.00000

CAT 4,778,447.200.004,778,447.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0600 Field Laboratory (Class 2) 0.800

0.200

620-00012  
 

25,000.001.000

5,000.00

1.000

EACH

25,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 82,000.005,000.0082,000.00CURRENT AMT0400 $ $ $

$13,203,134.81988,761.61$13,203,134.81$CURRENT AMTPROJECT TOTAL


